
SUMaVIARY STATUS OF CMARP TASKS
June 5, 1998

TASK 1 - REFINE GOALS, OBJECTIVES AND NEEDS
Responsible Person(s) - Bellory Fong and Bruce Herbold
Workplan Status - Completed
Budget Requested - $25,000

TASK 2 - DEVELOP A CONCEPTUAL FRAMEWORK ’
Responsible Person(s) - Fred Nichols and Randy Brown"
Workplan Status - Completed
Budget Requested - $360,000 for up to five workshops and products (100,000-200,000
dollars identified in w0rkplan).

* TASK 3 - MONITORING PROGRAM DESIGN
Responsible Person(s) - None Identified
Workplan Status - None Prepared
Budget Requested - $1,065,000

Sub-Task 3A - Inventory Existing Monitoring Programs ...... "
Responsible Persons(s) - Margaret Johnston and Bruce Herbold
Workplan Status - Completed
Budget Requested - $250,000

* Sub-Task 3B - Develop Monitoring Elements
Responsible Person(s) - None Identified
Workplan Status - None Prepared
Budget Requested - $415,000

Element 1 - Ecosystem (Restoration Plan)
Responsible Person(s) - Larry Brown, Bruce Herbold, Pete Rhoads
Workplan Status - Developed (Completed?)
Budget Requested - $100,000 ?

Element 2 - Water Quality
Responsible Person(s) - Leo Winternitz
Workplan Status - Completed
Budget Requested - $80,000

* Element 3 and 4 - Water Transfers and Water Use Efficiency
Responsible Person(s) - Larry Smith (Temp.) (Laura King)?
Workplan Status - None Prepared
Budget Requested -Not Identified

-- C=097’382
C-097382



* Element 5 -Watershed Management
Responsible Person(s) - Peter Stine
Workplan Status - Due July 1
Budget Requested - Due July 1

* Element 6 - Delta Levees
Responsible Person(s) - Larry Smith (Temporary Lead)
Workplan Status - None Prepared
Budget Requested - Not Identified

Sub-Task 3C - Develop a Process for Data Management
Responsible Person(s) - Karl Jacobs
Workplan Status - Completed
Budget Requested - $100,000

* Sub-Task 3D - Develop a Process for Data Assessment and Reporting
Responsible Person(s) - Peter Stine
Workplan Status - None Prepared
Budget Requested - $100,000

Sub-Task 3E - Category ~I Monitoring Institutional Process
Responsible Person(s) - Leo Winternitz and JeffPhipps
Workplan Status - Completed
Budget Requested - $200,000 (not including $100,000 previously granted by
CALFED)

* TASK 4 - DESIGN A CALFED FOCUSED RESEARCH PROGRAM
Responsible Person(s)- Larry Smith (Temporary Lead)
Workplan Status - Due July 1
Budget Requested - $300,000

TASK 5 - DEVELOP AN INSTITUTIONAL STRUCTURE FOR CMARP
Responsible Person(s) - Margaret Johnston
Workplan Status - Completed
Budget Requested - $50,000

* Either no lead assigned or workplan not yet prepared.
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